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Former Plainwell Impoundment
Time-Critical Removal Action
Weelly @nif@i’i Upi’e

Progresé ~Report #41—Abnl 7’ 2008

er Completed March 27-Apnl 2 2008

Began installing geosynthetics over the subgrade of Staging Area 4N.
Began installing resuspension control measures in Removal Area 9B.
Continued removing soil/sediment from the downstream-most 200 feet of
Removal Area 13B.

Continued loading and transporting non-TSCA stumps and root mass accumulated from clearing
and grubbing activities to both Allied Waste’s Ottawa County Farms landfill and their C&C
landfill.

Completed installing the WCS Scour Protection System (excluding grout for

articulated mat seams).
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** All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: April 3-April 10, 2008

Complete removal of soil/sediment from the downstream-most section of

Removal Area 13B.

Complete installation of resuspension control measures in Removal Area 9B.

Begin removal of soil/sediment from Removal Area 9B.

Continue loading and transporting non-TSCA stumps and root mass accumulated

from clearing and grubbing activities.

Begin installing stone at excavated portion of Removal Area 13B.

Continue Staging Area 4N activities including completing the installation of geosynthetics
over the subgrade and beginning installation of a protective stone layer.

Begin confirmation sampling and record survey activities in Removal Area 13B.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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Notes:

For Areas where removal is less than 100%, the data point shown is an estimate based on area and volume

considerations.

‘Complete’ is defined as removal of all targeted materials as detailed in the Plainwell TCRA Design Report.
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Health & Safety Update

¢ 2 Loss Prevention Observations (LPOs) were completed during this period.
A total of 120 LPOs have been completed for the project to date.

Weather Summary

e Work activities were cancelled on March 31° due to inclement weather conditions. Work
* activities were limited on April 1 due to high winds. - E
e Frost laws in the State of Michigan are temporarily limiting the movement of large equipment
and waste materials over public roads. It is anticipated that frost law limitations will be in
effect for the next two weeks.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No O YesX
Exceedances? N/A (] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 62,000 gallons
Testing Performed this Week? No[] Yes X
Exceedances? NJ/A[JNo[X] Yes [] If yes, explain:

Excavation Veriﬁcatibn Sampling:
Testing Performed this Week? No[X] Yes[],in
Cleanup Standard Achieved? N/ADX Yes[ ] No[] If no, explain:

Issues Encountered/Solutions Advanced

¢ None.
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Komatsu PC-300 Excavator 2

Komatsu PC-300 HD Long Reach 1 1 1 1 1 1 1
Komatsu PC-200 Excavator - - - - - - -
John Deere JD-50 Mini-Excavator - - - - - -
John Deere JD-450 Dozer - - - - -
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) - - - - - - -
FAVCO 40-ton Crane 1 1 1 1 1 1 1
American 80-ton Crane (King) - - - - - - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
Komatsu 400 Articulating Dump Truck 1 1 1 1
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contracting Staff
Jim Saric/lUSEPA
Michael Berkoff/lUSEPA

Mike Ribordy/USEPA OSC X X
Tom Crosett/USEPA
Paul BucholtzZMDEQ X
John Bradley/MDEQ

Judith Gapp/MDEQ
John Lerg/MDNR
Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors X X X X X
CDM Contractors X
Chase Fortenberry/KRSG
Mark Brown/KRSG

Steve Garbaciak/ARCADIS ' X
Adam Chwalibog/ARCADIS
Eric Hritsuk/ARCADIS

Rich Price/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS X X X X
Mike Kohagen/ARCADIS X X X X X X
Michelle Rumler/ARCADIS X X X X X
Joe Willoughby/ARCADIS X X X X
Ben Lawrence/ARCADIS
Nick Harmer/ARCADIS X X X
Other Subcontractors (Specify)
King Co.
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Photos from Week #41

for the resuspension control system
in Removal Area 9B.
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Targeted Removal Areas—Former Plainwell Imnpoundment
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Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and

staging areas and final boundaries of removal areas will be determined at the time of construction.
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